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AGENDA
Community Coordination Team - Meeting 4, March 2019

Date: March 21, 2019 Location: East Layton Elementary School
Time: 6 p.m. 2470 East Cherry Lane, Layton
Attendees:

Scott Nielsen Keith Bennett Bryan Griffith

Arvella Dent Ann Benson Nick Anderson

Sam Jeppesen Quin Soderquist Mike Romero

Ross Vellinga Lance Nelson Randy Jefferies

Bill Craw Dave Boothe Aubry Bennion

Karen Smith Brandon Green Leah Jaramillo

Meeting Topics:

1. Welcome and Core Values
a. Core Value Moment: Leah discussed the dedication of the project team,
specifically in their weekly task force and individual discipline (specialty)
meetings. The public doesn’t get to see the inner workings of hundreds of people
and hundreds of hours of coordination. The magnitude and dedication to push
this project forward is impressive. UDOT is working with a very responsive and
engaged team.

2. Feedback since Last Session

a. Brandon Green: When the “going under” announcement was made, his phone “lit
up like crazy” with positive and grateful messages from Fruit Heights residents.

b. Karen Smith: She received a question about the functionality of the drainage in
the areas that go under the existing grade, specifically comparing it to a few
drainage hot spots on I-15. Russell Smith, the lead project drainage engineer, is
passionate about identifying solutions to the hydraulics and drainage challenges.
The water table is fairly deep in the area along US-89. The natural geography
grade slopes off east to west more severely than 1-15 does.

c. Sam Jeppesen: Asked about accommodations for snow storage. There will be
12’ shoulders on US-89 with a cross slope that drains to the outside. Bryan
Griffith mentioned that Oak Hills looked at adjusting the cross slope in an effort to
save on cost, but the adjustment resulted in sheet flow across all lanes, so to the
team decided against it. A full storm drain system is being developed on the
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outside shoulders. Quin Soderquist asked if there were any projects in similar
conditions we could learn from. 1-215 on the east belt is a good example.

d. Scott Nielsen: He received an email regarding noise walls at Baer Hollow and if
they will affect the Baer Creek crossing. UDOT is looking at providing access
under Baer Creek for the proposed trail. Noise modeling is forthcoming.

Scott also asked about shoulders and bike lanes that cross in front of the
interchange ramps, specifically at 400 North. Ramps are stop conditions (not
signalized).

Bike route — the shoulder on the frontage road will be wide enough to
accommodate a bike route (not a dedicated bike lane) in an effort to
accommodate street parking. Unlike US-89, Legacy Trail functions well as a
multi-use trail because there are long stretches of uninterrupted movement. The
bike route along US-89 is not in a separated facility. Bikes will be prohibited on
mainline US-89.

e. Sam Jeppesen: Question regarding lighting. As a part of the environmental
study, UDOT has committed to dark sky lighting. Interchange lighting at 400
North and Gordon. At Oak and Antelope, some lighting will be included. The
corridor has been designed with 30-foot lights (Farmington is 50-60 foot lighting).
Some areas are being lowered up to 20 feet, so a 30-foot light will be quite low to
the ground. Some lights (called scuppers) will be added under the bridges. Light
technology has improved to better focus on its subject area.

f. Ross Vellinga: Asked about wildlife safety, specifically a wildlife crossing. Mike
Romero reported that DWR did not want to accommodate a crossing for deer
from the east to the west side of US-89 to avoid allowing colonies to migrate to
the west, but preferred that deer fencing be installed to keep them off the
roadway itself.

g. Quin Soderquist: Expressed concern regarding the project termini and how the
existing system will accommodate additional traffic. Mike Romero reported that
an update will be provided at the Transportation Commission Meeting to present
a modified scope. It will include construction of all of the interchanges, including
Gordon Ave, surface treatments and pavement preservation, a pedestrian tunnel
on the north end, and a free right at the eastbound 1-84 to southbound US-89
movement. It does not include more work at the 1-84 interchange right now but a
study is in progress. UDOT is looking at potentially not including a 3™ lane down
the hill from SR-193 to US-89 to save this area from being torn out if/when a
project occurs. Additionally, Weber Basin Water has a project in the area to
include a second feeder line to their plant, which crosses US-89. This would also
need to be completed before roadway construction occurs.

Mike reported that Transportation Commission approval could happen in the
March or April meeting. He is optimistic about receiving their approval, but
nothing is final until approval is given. The money is savings from other projects
that came under budget.
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3. Project Communication Plan

a. Leah presented the data from both the phone survey (approx. 600 participants)
and the focus groups that were conducted by a third party research group in
preparation for the development of the communication strategy. The research
found that respondents were generally supportive of the Highway 89 project, with
overall support reaching 86%.

b. UDOT tasked the public involvement team to seek input, build awareness, and
provide project updates. In an effort to do so, information will be shared via
website, email updates, social media, drawings & graphics, publicinput.com
surveys, individual meetings, open house, pop-up events, videos & animation,
strategy to provide information in digestible doses, and a public open house in
May. In coming months, the Pl team will publish updates regarding US-89 under
cross streets, Oak Hills & 200 N/400 N design, the Gordon interchange design,
Antelope Drive, aesthetics, open house invitation, and spring/summer work.

4. Spring and Summer 2019 Anticipated Activities

a. Note: All construction-related activities are subject to change, pending litigation
decisions.

b. The decision to take US-89 under the cross streets will result in approximately
800,000 cubic yards of fill material being exported from the project site. The
previous “over” design would have required 2 million cubic yards of material to be
imported. This change results in a sizable cost savings. UDOT is evaluating
where the best, most fiscally responsible place the exported fill material will be.

c. Anticipated activities include the following: tree removal, demolition, early
grading, and utility relocation.

i. Tree removal: Preparatory activity for preliminary utility relocation work
that must occur prior to roadway reconstruction. Trees will be removed
from UDOT-owned properties in locations where necessary utility
relocations have been identified this year. While that work is not
scheduled to begin until late summer/early fall, tree removal must take
place before April 15 when migratory birds begin nesting. After April 15™,
prior to each removal, a biologist will verify the tree is clear for removal.

ii. Salvage and Structure Demolition: UDOT Property Management will
notify tenants of UDOT-owned homes prior to each demolition. Habitat for
Humanity will have access to any useful and available materials before
demolition. Current property leasees are aware of the imminent timeline
for construction.

iii. The utility group is coordinating with over 30 utilities. Utilities need to be
relocated prior to the start of the roadway work. The cost estimate to
relocate all of the affected utilities out of US-89 mainline was $60 million.
UDOT and Oak Hills are currently evaluating which utilities can safely be
maintained. If a lane closure is not required to access a utility, UDOT will
consider leaving it in place.
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iv. Utility work will not impact current US-89 traffic flow, but will take place in
shoulders and residential areas.

v. Earthwork/Clearing: expected to begin August 1, 2019. All the other
pieces have to fall into place before this — funding, design completion,
ROW, etc. UDOT would like to begin the main portion of construction in
spring 2020.

5. Updated CCT Meeting Topics
a. April: Updated design, construction approach, budget update, and aesthetics
b. May: Open House, date TBD but it will take the place of the May CCT meeting
c. June: Feedback from Open House and Design Update
d. July: Contract Specs and other design needs or updates as needed

6. Wrap-up, Comments and Other Questions

ACTION ITEMS:

None.

Evaluation:
Average score: 6.5/7

What worked well:
¢ Participation from all
Classroom location, desks, and chairs
Handouts
Good involvement
Graphics help to improve understanding
Very informative
Good control of topics

What could be improved:
e More specifics requested after 50% design, specifically at Gordon and Antelope
Other comments:

e Very concerned about traffic impacts to South Weber, including increase in CO
emissions.



